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Manager
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Dear Mr., Lynn:

We have received a copy of your July 30, 1980, latter

to the Governor, Laguna Pueblo, reguesting an additional
four weeks delay in the submission of a proposed reclamation
plan for the Jackpille~Paguats Mine Complaex,

We ave sympathetic to the intense work that vour staff
and consultants are lending to this project, and realize
that the oxiginal July 1, 1980, schedule could not be

met. However, due to the time restraints on the plan
approval process, additional delays may begin to adversely
affect adequate analysis and consultation on the issues
involved, and it is imperative that the plan be submitted
as soon as possibis.

If it is impossible to meet the August 14, 1980, date, we
will agrse to an extension to September 11, 1980, but
prefer only a two week delay, as discussed on July 30, 1980,
between our staffs,

We eoncourage your close gonsultation and cooperation with

the Laguna Pueblo, but 25 CFR 177 and 30 CFR 231 reguire

that the reclamation plan be submitted to the Geological
Survey for review and approval. Please direct correspondence
concerning this plan to this office.

Agaln, your efforts are appreciated, and we look forward to
continuted cooperation.

Sincerely yours,

Bdward 7. Sandell,  Jr.
Acting Deputy Conservation
Manager - Mining

cc: | Governor, Laguna Pueblc
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